
Georgia Date:

User: vepps   Department of Transportation Page 1 of 5

Pay Period: 10/01/2014

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14613-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/20/2015

Contract Location: Time Allowed:

VARIOUS LOCATIONS IN DEKALB COUNTY

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

07/19/2013

08/02/2013

08/22/2013

08/26/2013

06/02/2014

10/31/2014

00/00/0000

432 Days

10/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 100.00

432 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$368,070.15

$368,070.15

$33,137.73

95.17%

Counties:

DeKalb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0010014      $368,070.15 $368,070.15 $33,137.73 91.00% $18,292.68

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 5

Pay Period: 10/01/2014

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14613-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/20/2015

Project Number: 0010014      VARIOUS LOCATIONS - SAFETY IMPROVEMENTS

 

0010014                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $350,304.42 $332,011.74 $18,292.68

Non-Participating $0.00 $0.00 $0.00

Total Earnings $350,304.42 $332,011.74 $18,292.68

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $350,304.42 $332,011.74 $18,292.68

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($15,372.00)

Total: $334,932.42 $316,639.74

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $18,292.68

$0.00($15,372.00)



Georgia Date:

User: vepps   Department of Transportation Page 3 of 5

Pay Period: 10/01/2014

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14613-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/20/2015

Project Number 0010014      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0009 150-1000     TRAFFIC CONTROL - LS  1.000 .953

 20024.000 .047

0010014

 

1.000 $941.13 $20,024.00

Category Amount: $941.13 $20,024.00

Category Number: 0030 EROSION CONTROL

0020 210-0100     GRADING COMPLETE - LS  1.000 .900

 24450.000 .100

0010014

 

1.000 $2,445.00 $24,450.00

Category Amount: $2,445.00 $24,450.00

Category Number: 0010 ROADWAY

0025 310-1101     GR AGGR BASE CRS, INCL MATL TN  65.000 71.530

 53.000 .000

 

 

71.530 $.00 $3,791.09

0030 441-0104     CONC SIDEWALK, 4 IN SY  373.000 115.889

 57.200 13.910

 

 

129.799 $795.65 $7,424.50

0034 441-0108     CONC SIDEWALK, 8 IN SY  150.000 245.055

 79.200 .000

 

 

245.055 $.00 $19,408.36

0049 441-5001     CONCRETE HEADER CURB, 4 IN, TP 1 LF  330.000 462.500

 15.400 13.500

 

 

476.000 $207.90 $7,330.40

Category Amount: $1,003.55 $37,954.35

Category Number: 0030 EROSION CONTROL

0094 700-9300     SOD SY  537.000 537.001

 8.800 .000

 

 

537.001 $.00 $4,725.61

Category Amount: $0.00 $4,725.61



Georgia Date:

User: vepps   Department of Transportation Page 4 of 5

Pay Period: 10/01/2014

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14613-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/20/2015

Project Number 0010014      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 SIGNAL

0104 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .900

 41480.000 .100

1

 

1.000 $4,148.00 $41,480.00

0105 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .900

 45730.000 .100

2

 

1.000 $4,573.00 $45,730.00

Category Amount: $8,721.00 $87,210.00

Category Number: 0010 ROADWAY

0150 402-3103     RECYCLED ASPH CONC 9.5 MM SUPERPAVE, TYPE II, GP 2 ONLY, INCTN  12.000 21.160

L BITUM MATL & H LIME 394.000 .000

 

 

21.160 $.00 $8,337.04

Category Amount: $0.00 $8,337.04

Category Number: 0040 SIGNAL

0214 937-8030     TESTING - INTERSECTION VIDEO DETECTION LS  1.000 .000

 1100.000 1.000

 

 

1.000 $1,100.00 $1,100.00

Category Amount: $1,100.00 $1,100.00

Category Number: 0010 ROADWAY

0225 705-1003     TRANSPLANTING TREE, 4 IN TO 6 IN CAL EA  1.000 .000

 1127.500 1.000

 

 

1.000 $1,127.50 $1,127.50

Category Amount: $1,127.50 $1,127.50

Category Number: 0040 SIGNAL

0230 636-1029     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 3SF  84.000 100.000

 47.000 .000

 

 

100.000 $.00 $4,700.00

Category Amount: $0.00 $4,700.00



Georgia Date:

User: vepps   Department of Transportation Page 5 of 5

Pay Period: 10/01/2014

to 04/08/2015

Rpt-ID: RCPESPRJ

Contract ID: B14613-13-000-0

Estimate Summary By Project

Estimate Number: 0005

04/20/2015

Project Number 0010014      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 COMMUNICATION

0250 682-6120     CONDUIT, RIGID, 2 IN LF  75.000 120.000

 14.000 .000

 

 

120.000 $.00 $1,680.00

0255 935-1113     OUTSIDE PLANT FIBER OPTIC CABLE, LOOSE TUBE, SINGLE MODE, 24LF  1,275.000 1,158.000

 FIBER 1.500 44.000

 

 

1,202.000 $66.00 $1,803.00

0260 935-1511     OUTSIDE PLANT FIBER OPTIC CABLE, DROP, SINGLE MODE, 6 FIBERLF  100.000 135.000

 1.100 35.000

 

 

170.000 $38.50 $187.00

0275 935-4010     FIBER OPTIC SPLICE, FUSION EA  4.000 4.000

 50.000 12.000

 

 

16.000 $600.00 $800.00

0280 935-5030     FIBER OPTIC CONNECTORS, SM EA  4.000 4.000

 50.000 12.000

 

 

16.000 $600.00 $800.00

0290 935-8000     TESTING LS  1.000 .000

 1650.000 1.000

 

 

1.000 $1,650.00 $1,650.00

Category Amount: $2,954.50 $6,920.00

Project Total Amount: $18,292.68 $350,304.42


